
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/27/2019

ESTIMATE SUMMARY 04:58:35

CONTID: C20322         ESTIMATE NO: 0006 PROG 2005

PCN: 20322-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH121 (WADSWORTH): BEAR CREEK TO 4TH PERCENT TIME:

PROJECT NO: STU1211-085                   

SH121 (WADSWORTH): YALE TO 4TH

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

1627 Cole Blvd DATE LET

Suite 200 DATE AWARDED

 DATE CONTRACT EXECUTED

Lakewood CO 80401     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,740,215.95 PARTICIPATING $ $ 658,652.61

AWARD PROJECT AMT: 5,274,803.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.14

WORK DAYS

WORK DAYS

85.60%

826,345.31

658,652.61

658,652.61

658,652.61

$

$

$

$

4,913,870.64

0.00

4,913,870.64

0.00

4,913,870.64

-79,122.05

0.00

4,834,748.59

0.00

AMOUNT DUE 4,834,748.59 658,652.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 658,652.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

80.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/11/2019

03/11/2019

08/26/2019

11/29/2018

12/13/2018

01/25/2019

03/11/2019
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PCN: 20322-BID    ESTIMATE RUN 08/27/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:58:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Median Cover 15.000

0.000

202-00195  
 

580.5015.000

0.00

15.000

SY  

38.70000

0010 *Removal of Sidewalk 1,054.000

0.000

202-00200  
 

27,193.201,054.000

0.00

1,055.000

SY  

25.80000

0015 *Removal of Curb and Gutter 1,336.750

24.000

202-00203  
 

12,763.841,360.750

225.12

1,360.750

LF  

9.38000

0020 *Removal of Concrete Curb Ramp 1,396.000

0.000

202-00206  
 

42,564.041,396.000

0.00

1,396.000

SY  

30.49000

0025 *Removal of Concrete Pavement 463.000

0.000

202-00210  
 

14,116.87463.000

0.00

463.000

SY  

30.49000

0030 *Removal of Asphalt Mat 432.000

0.000

202-00220  
 

4,596.48432.000

0.00

432.000

SY  

10.64000

0035 *Removal of Asphalt Mat (Planing) 188,702.000

18,712.000

202-00240  
 

439,717.68207,414.000

39,669.44

207,414.000

SY  

2.12000

0040 *Removal of Sign Panel 2.000

7.000

202-00821  
 

365.769.000

284.48

9.000

EACH

40.64000

0045 *Removal of Pedestrian Push Button 12.000

0.000

202-00860  
 

557.4012.000

0.00

19.000

EACH

46.45000

0050 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

67.000

EACH

1,361.90000

0055 *Clean Valve Box 0.000

70.000

202-04005  
 

16,579.5070.000

16,579.50

70.000

EACH

236.85000
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PCN: 20322-BID    ESTIMATE RUN 08/27/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:58:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 28.000

3.000

203-01597  
 

6,608.2731.000

639.51

31.000

HOUR

213.17000

0065 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

410.47000

0070 *Aggregate Bag 400.000

0.000

208-00035  
 

4,300.00400.000

0.00

400.000

LF  

10.75000

0075 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

11,727.622.000

0.00

2.000

EACH

5,863.81000

0080 *Storm Drain Inlet Protection (Type I) 228.000

0.000

208-00051  
 

2,583.24228.000

0.00

228.000

LF  

11.33000

0085 *Storm Drain Inlet Protection (Type II) 88.000

0.000

208-00052  
 

4,685.1288.000

0.00

88.000

LF  

53.24000

0090 *Removal and Disposal of Sediment (Labor) 26.000

0.000

208-00103  
 

3,288.2226.000

0.00

40.000

HOUR

126.47000

0095 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

224.20000

0100 Sweeping (Sediment Removal) 25.000

0.000

208-00106  
 

5,521.7525.000

0.00

30.000

HOUR

220.87000

0105 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

126.47000

0110 *Erosion Control Management 18.000

2.000

208-00207  
 

5,174.0020.000

517.40

26.000

DAY 

258.70000
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PCN: 20322-BID    ESTIMATE RUN 08/27/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:58:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Ground Sign 0.000

2.000

210-00810  
 

870.942.000

870.94

3.000

EACH

435.47000

0120 *Reset Pull Box 4.000

0.000

210-00827  
 

1,184.484.000

0.00

5.000

EACH

296.12000

0125 *Modify Pedestrian Push Button 5.000

0.000

210-00859  
 

1,480.605.000

0.00

6.000

EACH

296.12000

0130 *Reset Pedestrian Push Button 11.000

0.000

210-00860  
 

574.8611.000

0.00

18.000

EACH

52.26000

0135 *Reset Pedestrian Signal Head 0.000

0.000

210-00865  
 

0.000.000

0.00

2.000

EACH

87.09000

0140 Adjust Manhole 43.000

49.000

210-04010  
 

66,130.5292.000

35,221.69

101.000

EACH

718.81000

0145 *Modify Inlet 2.000

1.000

210-04020  
 

24,628.023.000

8,209.34

3.000

EACH

8,209.34000

0150 Adjust Valve Box 72.000

93.000

210-04050  
 

43,282.80165.000

24,395.76

165.000

EACH

262.32000

0155 *Seeding (Native) 0.100

0.000

212-00006  
 

862.330.100

0.00

0.100

ACRE

8,623.26000

0160 *Soil Conditioning 0.100

0.000

212-00032  
 

1,782.140.100

0.00

0.100

ACRE

17,821.40000

0165 *Mulching (Weed Free) 0.100

0.000

213-00003  
 

1,465.950.100

0.00

0.100

ACRE

14,659.53000
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PCN: 20322-BID    ESTIMATE RUN 08/27/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:58:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulch Tackifier 10.000

0.000

213-00061  
 

459.9010.000

0.00

10.000

LB  

45.99000

0175 Aggregate Base Course (Class 6) 122.000

0.000

304-06007  
 

7,288.28122.000

0.00

122.000

CY  

59.74000

0180 *Hot Mix Asphalt (Patching) (Asphalt) 56.000

1.000

403-00720  
 

8,217.1257.000

144.16

57.000

TON 

144.16000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 24,735.000

3,365.000

403-34771  
 

2,372,202.0028,100.000

284,073.30

28,100.000

TON 

84.42000

0190 Emulsified Asphalt (Slow-Setting) 11,837.000

211.000

411-10255  
 

35,662.0812,048.000

624.56

12,048.000

GAL 

2.96000

0195 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

0.000

SY  

112.59000

0196 Conc Pvmt (6 In) (Fast Track) CMO #003 507.000

0.000

412-00605  
 

61,215.18507.000

0.00

507.000

SY  

120.74000

0197 Drilled Caisson (18 In) CMO #007 10.000

0.000

503-00018  
 

2,300.0010.000

0.00

10.000

LF  

230.00000

0200 *Riprap (9 Inch) 2.000

0.000

506-00209  
 

1,759.142.000

0.00

2.000

CY  

879.57000

0205 *Pipe Edge Drain 785.000

0.000

605-82100  
 

49,494.25785.000

0.00

785.000

LF  

63.05000

0210 *Concrete Sidewalk (6 Inch) 10.000

0.000

608-00006  
 

820.9010.000

0.00

10.000

SY  

82.09000
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PCN: 20322-BID    ESTIMATE RUN 08/27/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:58:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0211 Conc Sidewalk (Fast Track) CMO #003 1,009.000

0.000

608-00003  
 

94,432.311,009.000

0.00

1,009.000

SY  

93.59000

0212 Added Item (Dollar)/ Price Reduction - Concrete 
Sidewalk (Fast Track) CMO #005

-44.170

0.000

900-00006  
 

-44.17-44.170

0.00

-44.170

DOL 

1.00000

0215 *Concrete Curb Ramp 3.000

0.000

608-00010  
 

562.923.000

0.00

3.000

SY  

187.64000

0216 Curb Ramp (Fast Track) CMO #003 1,692.000

0.000

608-00011  
 

356,402.881,692.000

0.00

1,692.000

SY  

210.64000

0217 Added Item (Dollar)/ Price Reduction - Curb Ramp (Fast
Track) CMO #005

-141.550

0.000

900-00006  
 

-141.55-141.550

0.00

-141.550

DOL 

1.00000

0220 *Detectable Warnings 367.000

0.000

608-00015  
 

38,736.85367.000

0.00

367.000

SF  

105.55000

0225 *Curb and Gutter Type 2 (Section I-B) 709.000

0.000

609-21010  
 

21,617.41709.000

0.00

709.000

LF  

30.49000

0226 C and G Ty 2 I-B (Fast Track) CMO #003 0.000

0.000

609-31010  
 

0.000.000

0.00

0.000

LF  

37.39000

0230 *Curb and Gutter Type 2 (Section II-B) 20.000

24.000

609-21020  
 

1,496.4444.000

816.24

44.000

LF  

34.01000

0231 C and G Ty 2 II-B (Fast Track) CMO #003 815.000

0.000

609-31020  
 

33,341.65815.000

0.00

815.000

LF  

40.91000

0235 *Median Cover Material (Patterned Concrete) 3,259.000

0.000

610-00020  
 

45,886.723,259.000

0.00

3,259.000

SF  

14.08000
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PCN: 20322-BID    ESTIMATE RUN 08/27/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:58:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0239 Delin (Flex) (Surf Mount) CMO #011 0.000

12.000

612-00039  
 

1,380.0012.000

1,380.00

15.000

EACH

115.00000

0240 *Delineator (Type II) 0.000

10.000

612-00002  
 

325.1010.000

325.10

10.000

EACH

32.51000

0241 3 In Elec Cond (P) CMO #007 20.000

0.000

613-01300  
 

460.0020.000

0.00

20.000

LF  

23.00000

0245 *Pull Box (Special) 6.000

0.000

613-07000  
 

1,846.446.000

0.00

6.000

EACH

307.74000

0250 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

16,838.34000

0255 *Sign Panel (Class I) 0.000

28.000

614-00011  
 

617.9628.000

617.96

28.000

SF  

22.07000

0260 *Sign Panel (Class II) 0.000

42.000

614-00012  
 

1,024.3842.000

1,024.38

69.500

SF  

24.39000

0265 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

62.000

614-01585  
 

1,512.1862.000

1,512.18

62.000

LF  

24.39000

0270 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

7.000

614-01588  
 

3,048.297.000

3,048.29

9.000

EACH

435.47000

0275 *Programmable Traffic Signal Face 0.000

0.000

614-70000  
 

0.000.000

0.00

2.000

EACH

5,399.89000

0276 Prog Traf Sig Face (4-Section) CMO #010 0.000

0.000

614-70000  
 

0.000.000

0.00

1.000

EACH

5,735.67000
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PCN: 20322-BID    ESTIMATE RUN 08/27/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:58:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

1.000

EACH

1,016.10000

0285 *Pedestrian Push Button 22.000

0.000

614-72860  
 

26,442.0222.000

0.00

22.000

EACH

1,201.91000

0290 *Pedestrian Push Button Post Assembly 20.000

0.000

614-72863  
 

27,870.4020.000

0.00

23.000

EACH

1,393.52000

0295 *Loop Detector Wire 2,708.000

0.000

614-72875  
 

18,089.442,708.000

0.00

2,708.000

LF  

6.68000

0296 Detect (Microwave Veh) CMO #009 0.000

0.000

614-72887  
 

0.000.000

0.00

2.000

EACH

11,000.00000

0300 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

3,882.10000

0305 *Construction Surveying 0.700

0.100

625-00000  
 

45,530.790.800

5,691.35

1.000

L S 

56,913.49000

0306 Const Surveying (Hour) CMO #004 20.000

0.000

625-00001  
 

3,000.0020.000

0.00

20.000

HOUR

150.00000

0310 *Mobilization 1.000

0.000

626-00000  
 

342,937.351.000

0.00

1.000

L S 

342,937.35000

0315 *Public Information Services (Tier III) 0.700

0.100

626-01103  
 

15,039.880.800

1,879.99

1.000

L S 

18,799.85000

0320 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

171.000

GAL 

83.61000
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PCN: 20322-BID    ESTIMATE RUN 08/27/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:58:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Pavement Marking Paint (High Build) 801.000

88.000

627-00013  
 

30,972.76889.000

3,065.92

889.000

GAL 

34.84000

0330 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

19,706.000

SF  

14.23000

0335 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

14,954.000

SF  

12.72000

0340 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,939.000

SF  

14.17000

0345 *Flagging 1,039.500

108.750

630-00000  
 

42,668.971,148.250

4,041.15

2,200.000

HOUR

37.16000

0350 *Uniformed Traffic Control 837.250

309.000

630-00003  
 

119,806.051,146.250

32,296.68

1,146.250

HOUR

104.52000

0355 *Uniformed Traffic Control (Vehicle) 837.250

309.000

630-00006  
 

26,627.391,146.250

7,178.07

1,146.250

HOUR

23.23000

0360 *Traffic Control Inspection 42.000

12.000

630-00007  
 

5,957.2854.000

1,323.84

56.000

DAY 

110.32000

0365 *Traffic Control Management 64.000

21.000

630-00012  
 

68,601.8085.000

16,948.68

140.000

DAY 

807.08000

0370 *Barricade (Type 3 M-A) (Temporary) 4.000

3.200

630-80335  
 

459.867.200

204.38

8.000

EACH

63.87000

0375 *Construction Traffic Sign (Panel Size A) 24.000

19.200

630-80341  
 

1,755.6543.200

780.29

48.000

EACH

40.64000
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PCN: 20322-BID    ESTIMATE RUN 08/27/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:58:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Construction Traffic Sign (Panel Size B) 29.500

23.600

630-80342  
 

2,775.0153.100

1,233.34

59.000

EACH

52.26000

0385 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

7,838.551.800

3,483.80

2.000

EACH

4,354.75000

0390 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

2.000

1.600

630-80357  
 

5,225.723.600

2,322.54

4.000

EACH

1,451.59000

0395 *Drum Channelizing Device 15.000

12.000

630-80360  
 

783.8127.000

348.36

100.000

EACH

29.03000

0400 *Traffic Cone 342.000

273.600

630-80380  
 

7,867.37615.600

3,496.61

684.000

EACH

12.78000

0405 *Stackable Vertical Panels 26.500

21.200

630-80393  
 

1,108.0747.700

492.48

53.000

EACH

23.23000

0410 *Mobile Attenuator 0.500

0.400

630-85020  
 

10,451.390.900

4,645.06

1.000

EACH

11,612.65000

0411 Added Item (Dollar)/ Price Reduction-Failure to 
Perform Traffic Control CMO #006

-3,450.000

0.000

900-00006  
 

-3,450.00-3,450.000

0.00

-3,450.000

DOL 

1.00000

0415 Night Work Lighting 0.500

0.500

632-00000  
 

40,566.611.000

20,283.31

1.000

L S 

40,566.61000

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Partnering 504.000

0.000

700-70011  
 

504.00504.000

0.00

1,100.000

F A 

1.00000
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PCN: 20322-BID    ESTIMATE RUN 08/27/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:58:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A Fuel Cost Adjustment -18,758.680

0.000

700-70016  
 

-18,758.68-18,758.680

0.00

-18,758.680

F A 

1.00000

0435 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0440 F/A Asphalt Cement Cost Adjustment 25,321.650

0.000

700-70019  
 

25,321.6525,321.650

0.00

25,321.650

F A 

1.00000

0445 F/A On-The-Job Trainee 0.000

3,600.000

700-70023  
 

3,600.003,600.000

3,600.00

4,000.000

F A 

1.00000

0450 F/A Quality Incentive Payment 0.000

125,157.410

700-70025  
 

125,157.41125,157.410

125,157.41

125,157.410

F A 

1.00000

0455 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,871,861.34658,652.615,685,413.49CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 Field Office (Class 2) 0.750

0.000

620-00002  
 

19,779.700.750

0.00

1.000

EACH

26,372.93000

0470 Field Laboratory (Class 2) 0.750

0.000

620-00012  
 

18,600.170.750

0.00

1.000

EACH

24,800.23000

0475 Sanitary Facility 2.000

0.000

620-00020  
 

3,629.302.000

0.00

2.000

EACH

1,814.65000

CAT 42,009.170.0054,802.46CURRENT AMT0400 $ $ $

$ 4,913,870.51658,652.61$5,740,215.95$CURRENT AMTPROJECT TOTAL


